

Agenda of the meeting on Tuesday september 18th (I hope...)

- **R2** : Remind : end of the activity on november 2007 (all courses on line)
Progress of the drafting, the sending of the definitive texts or abandonment ?
- **R4** : end of the activity on january 2008 (all courses on line)
Progress of the drafting, the sending of the definitive texts or abandonment ?
- **Translation** : Remind all the translation are doing in Egypt
Translation progress from french to arabic
Progress of the scientific edition- Progress of the translation from arabic to french
When the document will be available to prepare to put on line on our forum ?
- **Data bank and moroccan mobility of for student and teacher** :

Advancement on data bank activity Remind end of the activity on october 2007

- IAMM : activity closed
- Volos : only one heading completed «Administrative bodies »
- Le Caire : same advancement
- Rabat : only a general presentation about rural in Marocco no heading completed

Marocco mobility :

Workable or not?, when ?, which course? Which selection criteres and training plan

- **R3 Use of the forum and last videoconference** (end of the activity on january 2008 to use the forum)
 - Organization of the last videoconference from Volos : when ? which thematic ?
 - Plan to use the forum by the partners : no publication of the partners on line for the moment
- **Diffusion et durability activity**
 - Organization of national workshop planned on december : Sending of a list of interessant persons for the demand of bearing of the costs of stays and journey for the european commission (delays of acceptance length!!)
 - Plannification of the final seminary for February, 2008: sending of the list of the interessant persons as quickly as possible for the demand of bearing of the costs of stays and journey for the european commission (delays of acceptance length!!)
- **Evaluation** :
 - Reminder : necessity of having regular documents of follow-up of the activities to establish a state of progress in the middle of October.
- **Administration**

Sending of all the intermediate documents as quickly as possible (translation invoice, ADSL invoice, new convention for staff costs, etc.)